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SINCE 1927 -

600 S. LOMBARD ROAD
P.O. BOX 1129

ADDISON, ILLINOIS 60101
PHONE 630-953-1500

FAX 630-932-0994 May 31, 2016

Burns & McDonnell
1431 Opus Place, #400
Downers Grove, IL 60515

Attention: Mr. Jamie Patterson, P.E.

RWD Job No. 1513-Village of Westmont
Cumnor Rd. from 59" St. to 61> St.
Section No. 12-00100-00-PV

Westmont, DuPage County, IL

Dear Mr. Patterson:

We submit herewith in two copies R. W. Dunteman Company Invoice No. 151307 in the net amount of
$18,915.92 constituting our request for Payment No. 7 for work performed on the above project. Please note

that with an outstanding retention value of $2.87, final payment is $18,918.79.

We trust that the enclosed will meet your approval and will allow you to proceed with payment to us at the
earliest possible date. Should you have any questions or require any additional information, please feel free to

contact this office.

Sincerely,

R. W. DUNTEMAN COMPANY

WRR: c¢jm
Enclosures
ce; File 1513 -1 & E 7

Paving [ Heavy Construction [ Site Development [ Grading

wiicontract managementicontract administrator files\jobs 20151151 3\invoice and estimate\1513_ie_05312016_wrr_invoice 7 doc



00009 00009 T 00009 o1 2 00003 V1B [TI3@H3ANS YNIOUY] vHLdwsIIL VISITVH 3301 | VIEC00ZE
000(5T 000451 X 000257 0T g 00" HOV3__[IvD € [0N8Q3Y NE3L5V3] SSNIOVNVD SI81D VZTT00ZA
000621 0006Z'T ] 000G [ - Q05K MOV [d 43411 ,E TW13 QIGBAN] 30VI0DDV SNANN 3341 | ESYB00ZY
00’519 00519 3 00519 [ 00" HOV3 +ZBL00TY
00599 00559 3 60'539 3 00 OV, PZ9L00ZY
00058 00058 ¥ 00058 00058 HOY £5TL002Y
DODPE'T DOOYET i3 - 00 0FE T 00029 HY ZTLI00ZY
0005 00049 i3 00069 00049 HY S2£9002
00045 00025 T - - 0009 00049 ! VE9900CY
00029 00029 i - 00'GZ9 i 00029 ROV V85002V
005V 005KS = 005K [ 00559 HOV3 $TFS00TV
0005L 0005C - 0005L ¥ 00052 HOV SLE5000
00°0SL 0005C D00SL 00052 HOVI__JH1334300 ADNUINIA] SNDIDIC SNOVIDONIWAD $205002V
00052 0005L B00SL 00052 HOV3 | 0311¥8 ‘43dNvD £ TOONNIS] VA0 OOANID ‘3381 | vZvv00Lv
00°05Z" 000521 00051 I 00529 HOV: ¥ZEZ00ZY
00002 00002 1 D000 i 00009 HOVI_ 1), Tvd1ViV) NUIHLYON] VSOID3dS VATvVD ‘3381 | ¥Zazoozy
00°03E’ 0009ET DODSE'L (T3 00'089 HOV3_ [38VAIN 133415 VIS NOIHOW I36VAIA B30V 3381 | #Z€0002%
00057 00052 0005C'T (13 = 00525 HOVI | NWNINY) 32¥18 NWNLNY INVIA3391 X B30V 3381 | 8110000V
000521 00'05¢ 000STT 0T = g 000527 Hov3 UITIOUINGD ONLISIX AJIOON | 00£Z0568
00'00¥ 0000+ - 00'00¥'8 009 = 3 00 0vT 1004 HILIWVIO,¥Z ‘NOLLVANNGS 310d THON 00Z009E8
000095 T 00009'ST - 00'009'ST 08 - - 000567 HOVI MMV ISVIN 138 HW 13 SE WINIWNIY 3104 THOTT | OOEZ00E8
00'609'TT 00PI5TT = COERTT [ - 00TZYTT 0691 - 006 10603 [1X] 'GNNOYS 90N 3/T 9 ONJI-E 'ADDY 'DNA LINN_|_£¥0£0918
00'¥Z9 00059 - 000459 X3 - 0081 1003 [¥ia . 13415 G3ZINVATVS 'LINONOD ONNOEDYIONN | 00282018
05 178 - - - - = 0591 100. VL 3N - ONINEVIA LINIWIAVd DILSVIdOWHIHL | 0S90008L
OU'SES'T 12 % = =; = = ST¥ 100 9 N - ONDAEYN INIWIAVY JLISVIdOWHEIHL 00¥0008L
vZ190'801 $TT90'B0T 9609V 1T 98610 - SEVSS S ¥IS00 |6 5p0TH ] VZ 190801 5| WNs NOILVZIIBOW | 00100129
000529 00°00£'0C = E 000020 5591 - - 00'SZL (Y] TWS04510 31SVM WIDI45-NON | 00Z00699
00°F9L09 00806 19 002497 [ 009L8'62 O¥SET | 0009EOE OOBET : [§ 3 1004 |8 34A1 '3LIND GNV B4MD J1IUINOD NOUVNIGINDD | 0080909
00'008'T 0008'T S = 3 0000L 0T 00001 ¢ 09 0005E HOV3 SNISVA HOL¥) ONIAGW3Y | 05000509
00 00 00'00% DO00F 0% - - - 00°00% HIv3 GILSNIQV 38 OL LINVA IAWA | 00259209
00°00¥ 00'00Z'T 00007 [ 00'00¥ oT 00'00% 0T - 00'00% W3 GIISN1QY 30 O1 SIIOHNVIN | 00555209
STZ6S¥1 LLIESa z EFBI6T OE GR9ER S 09 BYTELL (] - 1876 HIVE Q1T N3d0 INVYI T 3dAL 'V IdAL'SITINL | 00ZvEZ0d
68 €60’ GHERDS 5 2 - 68ER0S o1 GRERDS HOVI__ D10 3WVAd [ 3dAL 3LINVIO-9 ¥ 3dAL STIOHNVIN | 008EZ203
STBFE STEVEE G SUBVEE 01 2 - SUEYE D3 D10 IWVE3 T JaAL HALINVIO-S ¥ IdAL STIOHNVIN__| 0012209
GZTHOET [ ¥ FHE0E 0T [Xd TVZELL [ VLS O¥1 P10 3IAVEI T 3dAL 3LINVIO ¥ 'V JOAL STIORNVIN | _0OPBTZ09
96 T68'E 96 T66'E z = : SEZ6EE o 96768 OV ) 3WVA3 T JdAL HIAIAVIOS 'V JOAL SNISVE HOLVD | SOBEOZ09
OT'86TES 00'60165 = SPSShT o1 OFS9¥SE (13 STB890C oL S¥556 OV b 3WVHI T 34AL WILIWVIO-P 'V 3dAL'SNISVE HOLVD | 50100209
00700'ST 00FE6FT s 00SI0TT 0551 | 00696% 0795 B [ 1603 9 SNIV4QYIONN 3did | 00££0109
00005 2 - E = - 00'00% Fov3 Q3ADW 38 OL 53X08 IJAUTS BIIVM JILSIWOA | 00200595
D00ZOET = - B T - - = 002v 1004 SINM IDIANIS ULV ONLLSNIAY | OOE00ETS
BEWGI'TZ ETI0E 3 = B T (13 S0WLIT 079 ETER 1004 | 0 U31IMVIO HONI'B 'SHIM3S ABVLINYS ONIISNIGY | DOLOOESS
I ¥TOSLL 3 % = TEEL6S 3 TE99ET 06 FEI51 1004 SB NIVIN 431V ONLSIIOY | 00¥90135
SEBSET GT 615 - OT'6TS 055 - 6 1004 TL1VADWIY U335 WHOIS | 005007155
CO'6105 00 0ES'S B - DOFET T 0vEE BOTEHE 0955 [} 003 0T WACW3Y Y3M35 WH0LS | 00K0015S
00°020'C - - - - 0009 004 |8V 7 3dA1 ¥ 55V10 'LINSVO 43aaNy SHIMIS WHOLS | Ov5Lv0ss
0BF05 9T 0955291 - = 96 V01T [ Y5091 5L 096C - v 003 |STZ3dAL ¥ 5510 'LIASVD HIRBNK SUIMIS WHOLS | 0EsEvosS
[ 06 E6ETT - OE¥ELT 0Tv 092589 ot 00°L08' 006 = O 003 |T1 [ 3dAL 'V 55V1) '1345vD H3aany suIm3s WHOLS | OZEZvoss
05°6v8 8T0Fd 2 - = STVAE ozt 765571 [i3 EE 1003 LB 7 3dAL 'V SSV1J SHIMIS WHOLS | 0BEOVOSS
OB VTE [ = 09B5VE X D2829°S OETT = [ 00 .51 T 3dAL'Y 5510 'SHIMIS WHOLS | 09EOVOSS
S6910" 89928’ 2 = TL065F 0E0T L6586 01z [ 00! .Z1 Z 3dAL 'V S5V13 'SHIM IS WHOLS OVEOVOSS
TSEENTT TE976 11 - 8196 07 VUDERLT 098 = B 608V 00 L1 T 3dAL"Y SSV1) SUIM3IS WHOLS | 06D0VDSS
(75 095ET Z - 09'SEZ [ - ¥ 00 511 3dAL 'V 55V1) 'Su3IM35 WHOLS | 0ZDOVDSS
£E15051 VL5807 = syozra oswT Y9555 OvET STSL06 0512 Ty 1003 211 3dAL ¥ 55V10 'SHIM35 WHOLS | 0500¥05S
00052 0005T 2 2 0005 01 2 00052 HIV3 LB NOLLD35 ON3 034V 1138INOD ¥04 ONLIVED | OTIZ¥EZVS
00°00Z 00007 00°00¢ a1 = - 63002 HOV3 ~TT NOLLD35 ON3 03913 3L34INDD 804 ONILVED | D6DLVZKS
0055 00575 = - 00'SZS [ 00STS HOV3 _|OLD3S N3 G38V14 313HDNOD OIDHOINIZY LSVDId | E99EIZNS
00°0Z% 000Zv 3 > = 00°0Zk [ 2 00°0CF HOVI _|OLID3S ONJ G386V 3134IN0D OIIU0INIIN 1Svo3ud | ZSOETZws
G0OBEL CO0STL 000BLE 08T 00 0¥E T [ 00 0vE ow - 00'0Z 10604 TWAGIIY [WIATNI 3did_| 02250105 |
00'S0L 00iiL - 0006 Q0 00'¥0T 089 00vT [ 00B5% OEST 0E 1004 SINDMYS | oOZETZhY
0T 0EF'S 0650 06 €902 0S8 5 s - = VSTl TADS HINI 9 Al 3dALHI1V4 0 S5V1D ETLIOZKY
I E00'Y TLVELY - OB ZLET 00¥0L - T 16T 09077 | e 0§ TVAOW3H NIVMIAIs | 009000FF
089¥T 061601 - [ 06 5 05815 058 ot 1004 TYADWIY G4ND | DOE0OOVY.
09TSETT O 6ZZ 21 09TVL SEE 755¢6S VOTE = 8L159S S00E 0881 0TS WAOW3IY INIWIAYA AVMIAED | 002000FF
TEVPLBE STISTOE 3 3 E95hY [A] 6TZLLTL BT - EEGE6LL #8969 | 9501 QDS -9 TVACWIH 1OVIHNS 1TVHASY KW 1OH | ELL00OFY
DO'BZE 00 OFE'E 3 000v9 00| 0000CE 0001 > . - 00TE oS SONINSVM 318VID3130 | 00800¥PTY
00°00F 0STRE 2L 3 ) a5 ZBE Tl S06T 3 = - 0059 OADS_INIWIAVA AVMIAE0 ILTUINOD ININI) ONVILNOd | OOLOOEZY
(s YW ZEGE - THI6L 59 - EGELLT i vE158 10z STVI9T T8E BETH NOL S5300¥ AUVHOJWIL 4Od ILVDIW0OY | 00010707
OETZL - - B - - - - DEIL LD 878 3dA1 '354N0) 35V ILVOIUOOF | G00Z0TSE
OIESL Ve y 3 09556 T L9vE 66 L0V T03E S9LSvT FUE 3 - T6¢ A DS N0D 35v8 31VO3WOOV | ZasT0Ise
00529’ 00SL10T = 5 - 00'SZ89 05z 00'5L2 [ - G0'SZ0E [ 00'SLT oV SHILWI L3INI_| 01500082
00009 : = a D - - : = 000 00: SHD3HD HDLIQ AUVHOdWAL | So£00087
00006 = g 3 0 0009 LIN ONIUILVA TVININI1ddNS | 00700252
05 788'CE E 000 g $E 000 BF 39T - - STTT GADS INVEII0L 1S 'ONIQ00S | 01100252
[ogEaTTE 9C1z5 G 88989 LT 77997 | #BveRs 7159 7 3 > ovor TATS .9 730V1d ONY HSINENI 1105401 | 52910112
900211 STI9E SEENT SE = - YSELLL 95 0F 50T (X333 9¥659 TIr 9607 axna TIIMOVE HONJHL | 05100802
VE T08'88 GSTITEE = BEEL6T TOEE THEELTL [RiT] . - Tris aA LNIWANYANT BYINNYEO SN0B0E | OZZ00L0C
TZ 889851 5 VOLH9 - 00TLLIT ¥IIL TEETI L 919 - STE08'6L v9Es E69E OAM) | TWIHILVIN 31GVLINSND 40 1¥S0dSId ONY IVAOWIN | DOZTDZ0T
STRI6LY T SET 501 2 T9TvE TS N T 9700 3 3 ey [TX:5) NOLLVAVOX3 HI¥VI | 0010020
0O'SELT 00501} - 00058 oor 00SH o1 00021 07 2 0058 HOV ONINMGd 1O0W 3341 | 00210107
0004 TT 007919 - 2 00Z65C [ - WOFI0E 005 009 1004 IONIIABVHOJWIL | 000T010L
00'59€'9 S8'990 - = - aT95 g1 G S0F05S VL OSEE [T TE3LINVIO SLINN ST UIA0] TVAOWIH 3381 | 01Z00L0Z
00ZLLT 00758 - = g - - - 00Z58'E [Ri 0081 0NN (WILIWVIO SUNN ST OLS] TWAOW3H 3341 | Otto0toz
100 NVId 1500 WOV 1500 1503 Ab 1500 A 1500 1500 AD 1500 AID 1500 D WA UNN | SLNn NOLLANS30_ | WAl Avd
L# 153 \vd 54 153 AVd S# 153 Avd v 153 AV £ 153 AVd T8 153 AVd 1S3 AVd




95°629'81

TE'SIE'BT

s

{8rrsete)

$ 0S'9¥9'6

§ loszig'on)

s

8L6Y'SY

$ $ weern $ 68°988'ST s
5562981 $ VULOEEW'T  § ET98TULE § SYERLERL $ ZLLERBIS S BYOBY60Y $ veri'ion $ 00786'ZV1 H
DE(EGIOYT  § IE'ST6ET § SLIEE'ST $ ST0E6'Z6L $ TUSEL0S $ 6T'BLE¥SY § GULBETID $ 63898851 H
SLLOEENY'D OELECTINT S
> ELIBIT 0 'T ETL6TT [3] A1 ELZBUT WNS 1 68 L3INI ONNOYY DNIOYIN4S 1105 Y004
07001 G T L0700 0T : B 07001 [ NIVHQ QUVA #9559 80035
S89VET - BT i3 - STOvLT WS NOILYTIVASNIZY T4 L3N]
EVTT ELEPTT i - - ELEVTT WIS NOLYDHIOOW 68 131NI| _ 900-v35 |
= €58 2 L5E98 7 = 15€98 WS HONINND GNY HI0A 1¥ LN3WIOV1d38 IWVHS|
: L6TT - ETCEIT 2 = e ETZ6LT WS A¥M3INIEG VO JONWND ZET LV SNIOV3EdS 1105
VL - v viL 3 3 [ WO
B = 0 s = T OTGPLT WIS NOILYONddv U3HISNIG
. s 0 = - DO0SEDT Wi NOILVDIddV B3LAISN30,

LITLIT T TL91L9T [ 3 - ZLatean W INIWISNIOY NIVWHILYM 21| 800 V35
= YIECE T T - 3 2 VIECE T [ VIE66'L WIS, 16-v3T v 35v88NS 31VD3H99V] VEDO-d(v.
3 FYOLVRE 0 - - - VoIV BE (13 - v ITYEE WIS 8 ININIAVA 04
= vaz8T 3 . - TraTH T [ TR WS NMOGLNHS NIVNHILYM| €00 vds
: TTET6 - TTELE 0 TEZ6 WS NOLIVIO13H 105 031VNIWVINOD| _ Z00-¥3S
= 1 ] FI0I6T 0" Y9 OL6T WS 1 NOLLYJO138 1105 OIVNIWVINOD| _ 100-v3S
: 0T = - STBIEE [ 9§ BLE WS 1 T5-VOl v 35vaaNG 3IvO3490y| WEDD-dny.

0T - 95985 77 (13 95985 7% WS 1 .8 INIWAAVd 00| £00-dNnV
0 [ 000FTT [ 000" WIS 1 SNLSILI0S Old| _ 700-anv
2 HO o v BOSHTT [ 00SHT WNS 1 SISATVNY 1vS0d5i0 05|
V6 VEVEVET
L068YSE OZERE (X343 0T 69¥ T BLZT 3 OLGVETS §i597 | BCTL9TE E6E9T TE6T GADS. 21 '31¥DI4I0V I5UV0D o1s
BTTEI 0L 00z 0L TSISTY T6 To8reT T GE 68T 59 CETV6T Ty 7 Z EZT9V QADS Ji15 NOLLISNVAL IN3N3AVd 30IM T 6
D00STOT 0T [ = 05726 600 00'05D" 070 0SUSET €20 05 (SET €20 05285 520 00052 0% W51 |§VHOdWAL 403 NOILDIL0¥d ONV TOHINDD J3vel 85
EL8E6T 00E6E STGEY g YT 826" 6¥8BT__ | 65096 € 73057 T 851 A DS JidEVa TINAL0ID is
[CXETyis] [ VIO 09 665 01 VE0ET__ | 00BILLS 0TiL 3 - 0OV QADS -8 "134INOD SNOIAB3S %
65LITT (13 o6t . ¥ 06T = = 1979 100 0060 JAd '3M3S WHOL 5
00005 o [ = . 3 00005 0T 00005 O3 ONIdV1 DI0IA NOLDNULSNCD38d [
1€t o 3 = [EFTH 0T 15T HOV3 WAOWIE INOLS €5
E o 0 g - - - - B005C HOV3 TWACIWIE LHDI 133815 =
000088 [ 0 00T6L 500 000SLT 0z0 007207 €20 00W0T €20 00'002'T 520 000088 WS NOIL)3108d ONV 104ANOD JI33ViL i3
89799 OBy O8T - - 87991 08t 3 : 9ETE 1003 LTV SONISVD 13315 | ODOELS00Z
0000071 0T o1 00080 600 00007 070 000258 5] 0000071 (5] LNOAVI NOUDNEISNOD | B6LET00Z
TSETTOT OTSE 92E TSETLOT 9TZE 5 g SETE aADS € INIWIAVd AVAIAID 11VHASY XIW-10H | O15v000Z
0000F'S 03 08 00 00F™ o - - 00523 V3 TWID34S 'INNOW TYANOZIHOH '031 JWIVNINM | SZITLZRX
0T 800 7Y 0S8EL 51008 00051 LT O0ZI'E__| OE96ES S9751 | 05 Z5v Bl OSSEE 055 1305 P 'HONI S MIVAIGNS J13HONOD INIWI3 NVILYOd | DERORZVX
00'05€ (13 07 - - 00 0SE o1 - 000SE HOv3 WADIWIY JIOHNYIN | BSPZCEOX
000057 ovE 00z 00'00E 7 00'SL [ 00051 07 00'S(6 [ [ HOV3 TYAOW3Y BNEHS | OEBIZ0O0N
00052 [ [ 00052 i3 2 2 - 00052 HOV3 00008
00099 0T a° = 00099 T = 00099 O3 0229008
00'S25 [ [ - 00'S25 T 00569 HIV3  [IvD LZ/T-Z OV ONDId] SISNINDI3d VONIIAS 341 | 02090078




lllinois Department
of Transportation

[ FHWA Exempt
Non-Exempt

Sheet

Contract Adjustment
[0 change Order

[0 ™ajor Change
Minor Change

Consultant
[ n House

Consultant's Name: Burns & McDonnell

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129
CityStateZip: Addison, lllinois 60101

Authorization No.

1.0f 3

Authorization of
Contract Changes

Date: 07/20/15

County DuPage

Section 12-00100-00-PV
(Westmont)

Route Cumnor Road

District One

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

ltem No. * | Cat Pay ltem Unit Quantity Unit Price A/D Addition Deduction
60107700 PIPE UNDERDRAINS, 6" FOOT 29.000 $7.0000| D 203.00
550A0050 STORM SEWERS, CLA, TY 1, 12" FOOT 39.000 $42.3000| A 1,649.70
60200105 CATCH BASIN, TY A, 4', OPEN LID EA 1.000 $2,955.4500{ A 2,955.45
60234200 INLET, TY A, TY 1 FRAME, OPEN LID EA 1.000 $972.8100| A 972.81
Amount of original contract: ~ $1,443,307.74 Totals 5,577.96 203.00
Net change to date:  $5,374.96 Percent 0.37% Net Change 5,374.96
i . R fr h
Project location: Cumnor Road from 59th Street to 61st Street THE STATE OF ILLINOIS
By the Department of Transportation
Description and Reason: Provide drainage access for residents
Determination:
Randall S. Blankenhorn, Secretary Date
Contract change requested by Village to provide drainage access for
residents
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barmnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA:  Acceptable toproceed: [] Yes [] No FHWA Participation: [] Yes [ No
FHWA Representative Date

Printed 7/20/2015

BC 22 (Rev. 05/27/15)



llinois Department Authorization No. 2 Authorization of

of Transportation Sheet 10f 3 Contract Changes
Contract Adjustment [0 FHWA Exempt Date: 07/20/15
. County DuPage
Change Order Non-Exempt
[ chang L Section 12-00100-00-PV
Consultant [0 m™ajor Change (Westmont)
[ 1n House Minor Change Route Cumnor Road
District One
Consultant's Name: Burns & McDonnell Contract No.
Job No.
Contractor: R.W. Dunteman Company Project No.

Address: 600 S. Lombard Road, P.O. Box 1129
CityStateZip: Addison, lllinois 60101

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay Iltem Unit Quantity Unit Price AD Addition Deduction
S2 STREET LIGHT REMOVAL EA 1.000 $750.0000| D 750.00
Amount of original contract: ~ $1,443,307.74 Totals 0.00 750.00
Net change to date: ~ $4,624.96 Percent 0.32% Net Change 750.00
i ion: Cumnor Road from 59th Street to 61st Street
Project location: Gl reet fo bist Stree THE STATE OF ILLINOIS
o By the Department of Transportation
Description and Reason: Unnecessary to be removed
Determination:
Randall S. Blankenhorn, Secretary Date
Contract change approved by the Village after discussions with the
homeowner. Street light is located in parkway in front of 6035 Cumnor
Road.
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA: Acceptable to proceed:  [] Yes [] No FHWA Participation: [] Yes [] No
FHWA Representative Date

Printed 7/20/2015 BC 22 (Rev. 05/27/15)



lllinois Department

Authorization No.

of Transportation Shat P
Contract Adjustment [0 FHWA Exempt
[] change Order Non-Exempt
Consultant [0 ™ajor Change
n House ~| Minor Change
] inH

Consultant's Name: Burns & McDonnell

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The

Date:
County
Section

Route
District
Contract No.
Job No.
Project No.

Authorization of
Contract Changes

07/30/15
DuPage
12-00100-00-PV
(Westmont)
Cumnor Road

One

estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay ltem Unit Quantity Unit Price AID Addition Deduction
20004510 HMA DRIVEWAY PAVEMENT, 2" sSQYD 63.000 $31.3500( D 1,975.06
35102000 AGG BASE COURSE, TY B, 8" sSQYD 63.000 $16.3000( D 1,026.90
42300100 PCC DRIVEWAY PAVEMENT, 5" SQYD 63.000 $65.0000( A 4,095.00
35101582 AGG BASE COURSE, TY B, 2" sQyYD 63.000 $3.9100( A 246.33
Amount of original contract: ~ $1,443,307.74 Totals 4,341.33 3,001.95

Net change to date: ~ $5,964.34 Percent 0.41% Net Change 1,339.38
i ion: Road
Project location: Cumnor Road from 58th Street to 61st Street THE STATE OF ILLINOIS
By the Department of Transportation
Description and Reason:  Village determination
Determination:
Randall S. Blankenhorn, Secretary Date
Contract change per Village direction. This contract change is for two
homeowners who are planning to change their driveways from HMA to
PCC already.
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA: Acceptable to proceed: |:| Yes D No FHWA Participation: D Yes D No
FHW A Representative Date

Printed 7/29/2015

BC 22 (Rev. 05/27/15)



llinois Department Authorization No. 4 Authorization of

of Transportation Sheet 1of 3 Contract Changes
Contract Adjustment [0 FHWA Exempt Date: 08/11/15
Change Orde Non-Exempt County DuPage
O ge Order 5] Section 12-00100-00-PV
Consultant [0 M™ajor Change (Westmont)
[J 1n House Minor Change Route Cumnor Road
District One
Consultant's Name: Burns & McDonneli Contract No.
Job No.
Project No.

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay Item Unit Quantity Unit Price AID Addition Deduction
S11 ENVIRONMENTAL SOIL SAMPLING L SUM 1.000 $1,145.0000f A 1,145.00
Amount of original contract: ~ $1,443,307.74 Totals 1,145.00 0.00
Net change to date: ~ $7,109.34 Percent 0.49% Net Change 1,145.00
i ion: Ci Road from 59th Street to 61st Street
Project location: Cumnar Road from reetfobist Stree THE STATE OF ILLINOIS
. ) By the Department of Transportation
Description and Reason: Soil sampling for contaminants.
Determination:
Randall S. Blankenhorn, Secretary Date
Contaminated soils found at 60th/Cumnor. Sampling is necessary to
deliver to dispose of soils at a landfill.
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA: Acceptable to proceed: D Yes [:l No FHWA Participation: |:| Yes D No
FHWA Representative Date

Printed 8/11/2015 BC 22 (Rev. 05/27/15)



lllinois Department
of Transportation

[J FHWA Exempt
Non-Exempt

Authorization No.
Sheet 1o0f 3

Contract Adjustment
[] Change Order

[0 major Change
Minor Change

Consultant
[ 1n House

Consultant's Name: Burns & McDonnell

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129
CityStateZip: Addison, lllinois 60101

Authorization of

Contract Changes
Date: 08/20/15
County DuPage
Section 12-00100-00-PV
(Westmont)
Route Cumnor Road
District One
Contract No.
Job No.
Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.
Item No. * | Cat Pay Item Unit Quantity Unit Price AD Addition Deduction
S12 PID TESTING HR 8.000 $95.0000, A 760.00
Amount of original contract:  $1,443,307.74 Totals 760.00 0.00
Net change 1o date:  $7,869.34 Percent 0.55% Net Change 760.00
- Cumnor Road from 59th Street to 61st Street
Project location: “umnor om d THE STATE OF ILLINOIS
o By the Department of Transportation
Description and Reason: PID testing
Determination:
Randall S. Blankenhorn, Secretary Date
Contaminated soils found at 60th/Cumnor. PID testing to determine
limits of contaminated soils.
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Consfruction
Supervisor / Date
Date Director of Highways, Chief Engineer Resident: U Date
FHWA: Acceptable to proceed: [ Yes [] No FHWA Participation: [] Yes [ No
FHWA Representalive Date

Printed 8/20/2015

BC 22 (Rev. 05/27/15)



lllinois Department

of Transportation ¢
Contract Adjustment [0 FHWA Exempt
[] change Order Non-Exempt
Consultant [0 Major Change
[ in House Minor Change

Consultant's Name: Burns & McDonnell

Contractor:
Address:

R.W. Dunteman Company
600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, Illinois 60101

Authorization No.

1Tof 3

Authorization of
Contract Changes

Date: 09/10/15

County DuPage

Section 12-00100-00-PV
(Westmont)

Route Cumnor Road

District One

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

ltem No. * | Cat Pay ltem Unit Quantity Unit Price A/D Addition Deduction
44000173 HMA SURFACE REMOVAL, 6" SQYD 35.600 $10.5600 A 375.94
60603800 COMB CONC C & G, B-6.12 FOOT 16.000 $22.0000( A 352.00
* NEW CONCRETE PAVEMENT SQYD 641.000 $200.0000( A 128,200.00
S6 PERVIOUS CONCRETE, 8" SQYD 641.000 $74.0000| D 47,434.00
44201723 CLASS D PATCH, TYPE IV, 6" SQYD 36.500 $72.5400( A 2,647.71
78000480 THERMOPLASTIC MARKINGS, 6" FOOT 228.000 $4.1500| D 946.20
78000650 THERMOPLASTIC MARKINGS, 24" FOOT 24.000 $16.5000( D 396.00
Amount of original contract: $1,443,307.74 Totals 131,575.65 48,776.20
Net change to date: ~ $90,668.79 Percent 6.28% Net Change 82,799.45
Proiect location: Cumnor Road from 59th Street to 61st Street THE STATE OF ILLINOIS
o By the Department of Transportation
Description and Reason: Concrete for 60th St. intersection and west limit
Determination:
Randall S. Blankenhorn, Secretary Date
Change from pervious concrete to concrete at intersection of 60th and
Cumnor. Also extend west limit on 60th to west of the driveway for 204
60th Street. No pavement markings at 60th St. intersection.
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA: Acceptable to proceed: [:] ves [] No FHWA Participation: D Yes [] No
FHWA Representative Date

Printed 9/10/2015

BC 22 (Rev. 05/27/15)



llinois Department

of Transportation g
Contract Adjustment [ FHWA Exempt
[ change Order Non-Exempt
Consultant [0 ™ajor Change
[ 1n House Minor Change

Authorization No.
1of 3

Authorization of

Consultant's Name: Burns & McDonnell

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

B
Contract Changes
Date: 10/12/15
County 13-Oct
Section 12-00100-00-PV
(Westmont)
Route Cumnor Road
District One
Contract No.
Job No.
Project No.

The fellowing change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay ltem Unit Quantity Unit Price A/D Addition Deduction
20201200 REM/DISP UNSUITABLE MAT CUYD 6.600 $36.9300( A 243.74
44000200 DRIVEWAY PAVEMENT REMOVAL sSQYD 16.700 $18.8000( A 313.96
35102000 AGG BASE COURSE, 8" SQYD 16.700 $16.3000f A 272.21
20004510 HMA DRIVEWAY PAVEMENT, 2" SQYD 16.700 $31.3500f A 523.55
21101625 TOPSOIL FURN & PLACE, 6" SQYD 3.300 $11.2500| A 3713
44213200 SAW CUTS FOOT 10.000 $3.0000| A 30.00
Amount of original contract: ~ $1,443,307.74 Totals 1,420.59 0.00
Net change todate: ~ $92,089.38 Percent 6.38% Net Change 1,420.59
i ion: C Road from 59th Street to 61st t
Project location: Cumnor Road from Lol THE STATE OF ILLINOIS
By the Department of Transportation
Description and Reason: 6025 Cumnor Driveway R&R
Determination:
Randall S. Blankenhorn, Secretary Date
Driveway will be removed and replaced on 6025 Cumnor private
property to decrease overall slope to roadway.
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA: Acceptable to proceed:  [] Yes [] No FHWA Participation: [] Yes [] No
FHWA Representative Date

Printed 10/13/2015

BC 22 (Rev. 05/27/15)



lllinois Department

of Transportation ¢
[] Contract Adjustment | [] FHWA Exempt
Change Order Non-Exempt
Consultant [ M™ajor Change
[ 1n House Minor Change

Consultant's Name: Burns & McDonnell
Contractor: R.W. Dunteman Company

Address: 600 S. Lombard Road, P.O. Box 1129
CityStateZip: Addison, lllinois 60101

Authorization No.

10of 3

Date:
County
Section

Route
District
Contract
Job No.
Project N

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV
(Westmont)
Cumnor Road
1

No.

0.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay item Unit Quantity Unit Price A/D Addition Deduction
20100110 TREE REMOVAL (6 TO 15 UNITS) UNIT 60.000 $18.0000] A 1,080.00
20100210 TREE REMOVAL (OVER 15 UNITS) UNIT 8.900 $33.5000| D 298.15
20101000 TEMPORARY FENCE FOOT 1,159.000 $6.0000| D 6,954.00
20101200 TREE ROOT PRUNING EACH 8.000 $85.0000| D 680.00
20200100 EARTH EXCAVATION CUYD 1,331.900 $43.7700| A 58,297.26
20201200 REM DISP UNSUIT MATERIALS CuYD 2,436.600 $36.9300| D 89,083.64
20700220 POROUS GRANULAR EMBANKMENT | CU YD 985.800 $51.4200| D 50,689.84
20800150 TRENCH BACKFILL CUYD 30.300 $40.9600f A 1,241.09
21101625 TOPSOIL FURN AND PLACE, 6" SQYD 1,285.400 $10.4000| A 13,368.16
Amount of original contract: ~ $1,443,307.74 Totals 73,986.51 148,605.63
Net change to date: Percent Net Change 74,619.12
i fon: R fri th Street to 61st Street
Project location: Cumnor Road from 59th Street to 61st Stree THE STATE OF ILLINOIS
o By the Department of Transportation
Description and Reason: Final Balancing Change Order
Determination:
Randall S. Blankenhorn, Secretary Date
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer
William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Date Director of Highways, Chief Engineer Resident: Resident Date
FHWA.: Acceptabie to proceed: D Yes E] No FHWA Participation: [:I Yes D No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)



Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

lllanIS f rtati Authorization No 8
Of Tran ! on Sheet 20f 9
[] Contract Adjustment []  FHWA Exempt Date:
Change Order Non-Exempt County
Consultant [ Major Change Section
[ ] InHouse Minor Change
Route
Consultant's Name: Burns & McDonnell District
Contract No.
Job No.
Contractor: R.W. Dunteman Company Project No.
Address: 600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison

, lllinois 60101

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay Item Unit Quantity Unit Price A/D |Addition Deduction
25200110 SODDING, SALT TOLERANT SQYD| 2,232.700 11.2500] A 25,117.88
25200200 SUPPLEMENTAL WATERING UNITS 15.000 60.0000f D 900.00
28000305 TEMP DITCH CHECKS FOOT 20.000 30.0000{ D 600.00
28000510 INLET FILTERS EACH 2.000 275.0000] A 550.00
35101582 AGG BASE CRS, TY B, 2" SQYD 119.600 391001 A 467 .64
35102000 AGG BASE CRS, TY B, 8" sSQYD 351.000 16.3000} D 5,721.30
40201000 AGG FOR TEMP ACCESS TON 6.900 42.3800] A 292.42
42300100 PCC DRIVEWAY PAVEMENT, 5" SQYD 50.500 65.0000] A 3,282.50
42400800 DETECTABLE WARNINGS SQFT 16.000 32.0000( A 512.00
Amount of original contract: ~ $1,443,307.74 Totals 104,208.95 155,826.93
Net change to date: Percent Net Change 51,617.98
Project Location: Cumnor Road from 59th Street to 61st Street
. THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: | | Yes [ | No FHWA Participation: [_] Yes [ ] No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)



lllinois Department

: Authorization No.
Transportation
°f Sheet 3of 9
[] Contract Adjustment [] FHWA Exempt
Change Order Non-Exempt
Consultant [C]  Major Change
[ ] InHouse Minor Change

Consultant's Name:

Contractor:
Address:

Burns & McDonnell

R.W. Dunteman Company
600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

Authorization of
Contract Changes

Date: 06/08/16

County DuPage

Section 12-00100-00-PV
Route Cumnor Road
District 1

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. ¥ Cat Pay Item Unit Quantity Unit Price A/D |Addition Deduction
44000173 HMA SURFACE REMOVAL, 6" SQYD 133.800 10.5600] A 1,412.93
44000200 DRIVEWAY PAVEMENT REMOVAL SQYD 6.500 18.8000( D 122.20
44000300 CURB REMOVAL FOOT 9.000 6.1000f D 54.90
44000600 SIDEWALK REMOVAL SQFT 209.000 1.3200| A 275.88
44201723 CLASS D PATCH, TY IV, 6" SQYD 155.000 72.5400( A 11,243.70
44213200 SAW CUTS FOOT 24.000 3.0000] A 72.00
50105220 PIPE CULVERT REMOVAL FOOT 20.000 11.0000| D 220.00
550A0050 STORM SEWERS, CLA, TY 1, 12" FOOT 97.000 42.2100( A 4,094.37
550A0070 STORM SEWERS, CLA, TY 1, 15" FOOT 1.000 47.1200f D 47.12
Amount of original contract: $1,443,307.74 Totals 121,307.83 156,271.15
Net change to date: Percent Net Change 34,963.32
Project Location; Cumnor Road from 59th Street to 61st Street
o THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: |_| Yes |_| No FHWA Participation: D Yes D No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




lllinois Department

7 Authorization No. 8
of Transportatlon Sheet 40f 9
[] Contract Adjustment [] FHWA Exempt
Change Order Non-Exempt
[/] Consultant [C] major Change
| ] InHouse Minor Change

Consultant's Name: Burns & McDonnell

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

Date:
County
Section

Route
District

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay ltem Unit Quantity Unit Price A/D |Addition Deduction
550A0090 STORM SEWERS, CL A, TY 1, 18" FOOT 9.000 48.0900| A 432.81
550A0340 STORM SEWERS, CLA, TY 2, 12" FOOT 11.000 44.5700| D 490.27
550A0360 STORM SEWERS, CLA, TY 2, 15" FOOT 5.000 47.3000f D 236.50
550A0380 STORM SEWERS, CLA, TY 2, 18" FOOT 4.000 52.3300| D 209.32
550A2320 STM SEWERS, RUB,CL A, TY 1, 12" FOOT 96.000 42.3000| D 4,060.80
550A2530 STM SEWERS, RUB, CLA, TY 2, 15" FOOT 5.000 47.8400| D 239.20
550A2540 STM SEWERS, RUB, CLA, TY 2, 18" FOOT 37.000 60.0000( D 2,220.00
55100400 STORM SEWER REMOVAL, 10" FOOT 73.000 7.0000] A 511.00
55100500 STORM SEWER REMOVAL, 12" FOOT 89.000 9.4400| D 840.16
Amount of original contract: $1,443,307.74 Totals 122,251.64 164,567.40
Net change to date: Percent Net Change 42,315.76
Project Location: Cumnor Road from 56th Street to 61st Street
THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: || Yes [ | No FHWA Participation: [ | Yes [ ] No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




lIlinois f rt = Authorization No 8
SPOI tation )
of Tran Sheet 50f 9
[] Contract Adjustment [] FHWA Exempt
Change Order Non-Exempt
Consultant [C]  Major Change
[ ] InHouse Minor Change

Consultant's Name:

Contractor:
Address:
CityStateZip: Addison

Burns & McDonnell

R.W. Dunteman Company
600 S. Lombard Road, P.O. Box 1129
, llinois 60101

Date:
County
Section

Route
District

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is autheorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * Cat Pay ltem Unit Quantity Unit Price A/D |Addition Deduction
56106400 ADJ WATER MAIN, 8" FOOT 12.000 151.8800| D 1,822.56
56300100 ADJ SAN SEWERS, 8" OR LESS FOOT 432.000 43.1300| D 18,632.16
56300300 ADJ WATER SERVICE LINES FOOT 310.000 42.0000f D 13,020.00
56500200 DOM WATER SERV BOX TO MOVED EACH 3.000 500.0000| D 1,500.00
60107700 PIPE UNDERDRAINS, 6" FOOT 1.000 7.0000f D 7.00
60200105 CATCH BASINS, TY A, 4' DIA EACH 2.000 2,955.4500( A 5,910.90
60234200 INLETS, TY A, OPEN LID EACH 2.000 972.8100| A 1,945.62
60255500 MANHOLES TO BE ADJUSTED EACH 2.000 400.0000( A 800.00
60603800 COMB CONC C&G, B-6.12 FOOT 52.000 22.0000f A 1,144.00
Amount of original contract: ~ $1,443,307.74 Totals 132,052.16 199,549.12

Net change to date: Percent Net Change 67,496.96
Project Location: Cumnor Road from 59th Street to 61st Street
THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: || Yes [ ] No FHWA Participation: [ | Yes [ ] No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




Efm%rgnoegaﬁr;hm Authorization No.
Sp on Sheet 6of 9
[] Contract Adjustment [] FHWA Exempt

Change Order Non-Exempt

Consultant [[]  major Change

| ] InHouse Minor Change

Consultant's Name:

Contractor:
Address:

CityStateZip: Addison,

Burns & McDonnell

R.W. Dunteman Company
600 S. Lombard Road, P.O. Box 1129

lllinois 60101

Date:
County
Section

Route
District

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * Cat Pay Item Unit Quantity Unit Price A/D |Addition Deduction
66900200 NON-SPECIAL WASTE DISPOSAL Cu YD 115.600 125.0000f A 14,450.00
78000400 THERMO PVMT MARKINGS, 6" FOOT 394.000 4.1500f D 1,635.10
78000650 THERMO PVMT MARKINGS, 24" FOOT 51.000 16.5000| D 841.50
81028200 UNDERGROUND CONDUIT, 2" FOOT 3.000 18.0000| D 54.00
81603047 UNIT DUCT FOOT 5.000 9.0000)| D 45.00
K0026830 SHRUB REMOVAL EACH 6.000 75.0000] A 450.00
X0327458 MANHOLE REMOVAL EACH 2.000 350.0000( D 700.00
X4240430 PCC SIDEWALK, 5" SQFT 616.600 5.5000| A 3,391.30
Z0004510 HMA DRIVEWAY PAVEMENT, 3" SQYD 28.400 31.3500( D 890.34
Amount of original contract:  $1,443,307.74 Totals 150,343.46 203,715.06
Net change to date: Percent Net Change 53,371.60
Project Location: Cumnor Road from 59th Street to 61st Street
o THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: [ | Yes L_l No FHWA Participation: D Yes D No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




lllinois Department

of Transportation e
[] Contract Adjustment [] FHWA Exempt
Change Order Non-Exempt
Consultant [J Major Change
[ ] InHouse Minor Change

Consultant's Name: Burns & McDonnell

Contractor: R.W. Dunteman Company
Address: 600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

Authorization No.

70f 9

Date:
County
Section

Route

District
Contract No.
Job No.
Project No.

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

The following change from the plans in the construction of the above designated section of highway improvement is authorized and direcled. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay Item Unit Quantity Unit Price A/D |Addition Deduction
Z0067300 STEEL CASINGS, 12" FOOT 30.000 92.3600| D 2,770.80
52 STREET LIGHT REMOVAL EACH 1.000 750.0000| D 750.00
S5 STORM SEWER, PVC C900 FOOT 3.000 64.6100f D 193.83
S6 PERVIOUS CONCRETE, 8" sSQ YD 759.600 74.0000| D 56,210.40
S7 GEOTEXTILE FABRIC SQYD 461.600 1.5800f A 729.33
S9 2' WIDE PVMT TRANS STRIP SQYD 3.000 462.2300( A 1,386.69
S10 COARSE AGGREGATE, 12" SQYD 587.900 19.3200] A 11,358.23
Amount of original contract: $1,443,307.74 Totals 163,817.71 263,640.09

Net change to date: Percent Net Change 99,822.38
Project Location; Cumnor Road from 59th Street to 61st Street
THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: [_] Yes [_| No FHWA Participation: [ | Yes [ | No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




lllinois Department

Transportation

of Sp Sheet
[] Contract Adjustment [] FHWA Exempt

Change Order Non-Exempt

Consultant [C]  Major Change

[] InHouse Minor Change

Consultant's Name: Burns & McDonnell

Contractor:

Address:

R.W. Dunteman Company
600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

Authorization No.

8of 9

Date:
County
Section

Route
District

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

Contract No.
Job No.
Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * Cat Pay item Unit Quantity Unit Price A/D |Addition Deduction
AUP-001 SOIL DISPOSAL ANALYSIS L SUM 1.000 1,145.0000] A 1,145.00
AUP-002 PID SOIL TESTING L SUM 1.000 1,140.00001 A 1,140.00
AUP-003 PCC PAVEMENT, 8" L SUM 1.000 42,586.5600| A 42,586.56
AUP-003A AGGREGATE SUBBASE, 4" L SUM 1.000 3,318.8600| A 3,318.86
SFA-001 CONTAMINATED SOIL RELOCATION L SUM 1.000 1,910.6400| A 1,910.64
SFA-002 CONTAMINATED SOIL RELOCATION L SUM 1.000 923.1200] A 923.12
SFA-003 WATERMAIN SHUTDOWN L SUM 1.000 1,826.42001 A 1,826.42
AUP-003 PCC PAVEMENT, 8" L SUM 1.000 38,416.4400| A 38,416.44
AUP-003A AGGREGATE SUBBASE, 4" L SUM 1.000 2,993.6400( A 2,993.64
Amount of original contract: ~ $1,443,307.74 Totals 258,078.39 263,640.09
Net change to date: Percent Net Change 5,561.70
Project Location: Cumnor Road from 59th Street to 61st Street
THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: | | Yes [ ] No FHWA Participation: [ | Yes [_| No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




llinois Department

Authorization No.

of Transportation hed ol B
[] Contract Adjustment [] FHWA Exempt
Change Order Non-Exempt
Consultant [[] Major Change
] InHouse Minor Change

Consultant's Name: Burns & McDonnell

Contractor:
Address:

R.W. Dunteman Company
600 S. Lombard Road, P.O. Box 1129

CityStateZip: Addison, lllinois 60101

Date:
County
Section

Route
District

Authorization of
Contract Changes

06/08/16
DuPage
12-00100-00-PV

Cumnor Road
1

Contract No.

Job No.

Project No.

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The
estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the

fund type or county as indicated by an asterisk.

Item No. * | Cat Pay Item Unit Quantity Unit Price A/D |Addition Deduction
SFA-004 12" WATERMAIN ADJUSTMENT L SUM 1.000 16,716.7200] A 16,716.72
FA-002 STONE SHOULDERS L SUuM 1.000 724.4700| A 724.47
FA-003 SOIL SPREADING @ 132 CUMNOR L SUM 1.000 1,197.1300] A 1,197.13
SFA-005 FRAME REPLACEMENT L SUM 1.000 863.5700f A 863.57
SFA-006 INLET #9 MODIFICATION L SUM 1.000 1,243.7300] A 1,243.73
SFA-007 INLET #1 REINSTALLATION L SUM 1.000 1,246.8600| A 1,246.86
SFA-008 65564 YARD DRAIN L SUM 1.000 1,002.0700| A 1,002.07
FA-004 SOIL SPREADING @ INLET #9 L SUM 1.000 1,197.1300] A 1,197.13
Amount of original contract: $1,443,307.74 Totals 282,270.07 263,640.09
Net change to date: Percent Net Change 18,629.98
Project Location: Cumnor Road from 59th Street to 61st Street
THE STATE OF ILLINOIS
Description and Reason: Final Balancing Change Order By the Department of Transportation
Determination: Randall S. Blankenhorn, Secretary Date
0
Jim Ofcarcik, Acting Chief Fiscal Officer Date
Date Deputy Director Division of Highways
Regional Engineer William M. Barnes, Chief Counsel Date
Date Engineer of Construction
Supervisor: Supervisor Date
Resident:
Date Director of Highways, Chief Engineer Resident Date
FHWA: Acceptable to proceed: [_| Yes [_| No FHWA Participation: D Yes E] No
FHWA Representative Date

Printed 6/8/2016

BC 22 (Rev. 05/27/15)




